

Minutes of TES Analytical Meeting (PM-8451)

May 8, 2003

Page 1 of 1

Participants

Philip Morris

Shixia Feng

Robin Kinser

Covance

Mark Bentley

Carey Cunningham

Jill Schultz

Brian Tetlow

The following items were discussed:

ABP Analyses

Overall, analyses are on schedule. Philip Morris would like analyses for 44-34 and 44-35 moved up. Mark indicated that he would just switch with some of the dates for the TES analysis. ACTION: M. Bentley to revise analysis dates.

Nicotine Analyses

Only a few batches were analyzed due to instrumentation problems. Problems have been resolved and analyses are now progressing.

11-dehydro-thromboxane B₂/8-epi-prostaglandin F_{2α}

8-epi-prostaglandin F_{2α} analyses have fallen behind somewhat due to the break down of the water system. Alternate system was put in place by the time the original system was repaired. Completion dates will still be met. Analyses for 44-29 are complete. Analyses for 44-30 should be moved up.

Next Call

The next call will be scheduled for early June.

ACTION: J. Schultz

Pilot TES Draft Report

Robin indicated that there appears to be an inconsistency in the LLOQ and precision reported for 11-dehydro-thromboxane B₂ and 8-epi-prostaglandin F_{2α}.

ACTION: B. Tetlow to review (done).

PM3006736990